
   Zebra Mussel News   
MAY 4, 2006 VOLUME 1, NUMBER 3 

  

Less than 4 days Until Treatment Begins! 
EVAC Introduction begins on May 8 at 7:00 am.  The feed will begin 
sometime prior to 8:00 am and will continue through the day and night 
until the next morning. 

Post Treatment Meeting 
Following application of EVAC in the system a meeting will be held in 
the FESS Meeting Room at Site 38 called the OR.  This meeting will 
be announced VERY early on Tuesday morning through the “Zebra 
Mussel News.” 

Progress… 
The lab has been cleaned and test kits will be brought in.  So our 
testing lab is almost ready to go at Site 38.  All of the samples will be 
marked and delivered to the lab during the EVAC Introduction Period.  
The techs from Nalco will perform the requisite tests and record the 
results.  The results will be reviewed by the teams (consisting of Anne 
or Jack, experienced Nalco personnel and our shop personnel).  Any 
information that will significantly impact the project will be 
communicated to you through this newsletter. 

The hydrants will be marked and ready for the EVAC Introduction 
phase as well as the Flushing phase by the end of the day on Friday.  
The throttle valves will be installed on the hydrants at the same time 
the flags are placed on the hydrants. 

Questions??? 
If you have any questions or thoughts regarding this project please let 
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Schedule 
May 4/5 – Stage Equipment (Valves on EVAC Intro Hydrants) 

May 5 – Verify all prep-work is completed 

May 8 – Begin EVAC Intro (7:00-8:00 am) 

               Send updates to those on email listing 

               Perform EVAC presence and amine testing 

               Shift Change (7pm) 

May 9 – Clean Up all equipment at Casey’s Pond (7:00-8:00 am) 

               Meet at Site 38 OR (9 or 10 am) 

Continue monitoring system for signs of early or unusual fouling.  
Please notify us if you see unusual flow or anything of note with 
regard to the ICW system. 

 

Pond Temperature 

59.3 °F  

 

 

If you do have questions contact: 

Anne Lucietto    x-8506  or long range pager 266-9369 

Or  

Greg Gilbert       x-6835  or long range pager 722-7609 

 

Please let us know if you know of someone that should be included in the 
distribution of this information!  Send their name/email address to Anne 
at lucietto@fnal.gov. 
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